State of California PROJECT BUSINESS MATTERS

Business, Transportation and Housing Agency Time Extension — Project Completion
Department of Transportation Action Item

Prepared by: CTC Mesting: May 10-11, 2000
David Cabrera

Program Manager Agendaltem: 2.8c.(5)

Mass Transportation Program
(916) 654-8811

Original Sgned By

W. J. EVANS, Deputy Director
Finance
May 1, 2000

TIME EXTENSION REQUEST —CTC RESOLUTION G-99-27
CTC STIP GUIDELINES
SECTION 59 - TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-25

| SSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that the Commission may extend the period of project
completion no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension. The extension will
not exceed the period of delay directly attributed to the extraordinary circumstance and will in no event
be for more than twenty (20) months.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines. The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extension listed on Attachment |. The
Department does not recommend the Commission approve the time extension listed on Attachment 11.

Attachment | reflects an allocated project for which the Department supports the agency’ s request.
Attachment |1 reflects an alocated project for which the Department does not support.

SUMMARY

The Commission has alocated $434,000 for the projects listed on Attachments | and Il. To date,
$179,491 has been reimbursed for eligible expenditures, leaving a balance of $254,509 remaining.
Attachments| and Il describe the delays that have resulted in the extension requests.

Attachments



MAY 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 —-TIMELY USE OF FUNDS

AGENDA ITEM 2.8c
ATTACHMENT I

Approved
Reimburs Extensio
Recipient Res. No./ Amount . Trough Prog. n
Project Description Date Allocated 1/31/00 Yr. Recipient’s Stated Reason for Delay Request Department Recommendation
San Diego Metropolitan Transit
Development Board
Light Rail Vehicles Fleet Upgrade MFP-97- $242,000 $96,496 97/98 A “Buy American” policy resulted in the rejection 15 Support. A new bid for coupler kitsis being
33 of asole-source bid. Six contracts were to be let, months prepared. A “Buy American” waiver is
10/30/97 but “Buy American” policy denied the sale on a pending. Time reguested will allow the
sole-source item of coupler kits. 6/30/00  agency sufficient time to conclude this
to transaction.
9/30/01

Subtotal $242,000 $96,496

SUPPORT TOTAL $242,000 $96,496

W — Denotes number of extensions granted either administratively by the Department or the CTC



REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 —-TIMELY USE OF FUNDS

MAY 2000

AGENDA ITEM 2.8c
ATTACHMENT Il

Approved
Reimburs Extensio
Recipient Res. No./ Amount . Trough Prog. n
Project Description Date Allocated 1/31/00 Yr. Recipient’s Stated Reason for Delay Request Department Recommendation
San Diego Metropolitan Transit
Development Board
Blue Line Guideway Improvements MFP-97- $192,000 $82,995 97/98 Insufficient staff resources for 7 contracts. 9 months Do not Support. Presented on behalf of the
33 agency. Reason for delay was not directly
10/30/97 6/30/00  attributable to the extraordinary
to circumstance beyond the control of the
3/31/01  agency.
Subtotal $192,000 $82,995
DO NOT SUPPORT TOTAL $192,000 $82,995

W — Denotes number of extensions granted either administratively by the Department or the CTC



